
PROPOSAL EVALUATION 

Proposition 1E Integrated Regional Water Management (IRWM) Grant Program 

 Stormwater Flood Management Grant, Round 1, 2010‐2011 

Applicant  San Luis and Delta Mendota Water Authority 

 

Amount Requested          $84,445 

Proposal 
Title 
 

Westside‐San Joaquin Regional Stormwater 
Flood Management Grant Application 

Total Proposal Cost        $168,890 

 

PROPOSAL SUMMARY 

This Project is the second phase of a larger project to increase the capacity of the California Avenue Storm 
Drain Basin. This new lift station will remedy the overflows during heavy storms, reduce the damage caused 
by the overflows, and reduce use of public resources to prevent the damage and will capture the excess 
water for agricultural reuse. 

PROPOSAL SCORE 

Criteria 
 Score/ 

Max. Possible 
Criteria 

Score/ 
Max. Possible 

Work Plan   6/15 
Economic Analysis – Flood 
Damage Reduction and Water 
Supply Benefits 

6/12 

Budget   4/5 
Water Quality and Other 
Expected Benefits  

0/12 

Schedule   3/5  Program Preferences   8/10 
Monitoring, Assessment, and 
Performance Measures   3/5     

Total Score (max. possible = 64)  30 

 
EVALUATION SUMMARY 

Work Plan 

The criterion is marginally addressed and documentation is incomplete. The application states that the 
Project design is 50% complete, but does not include design plans and specifications. Scientific and 
technical information that supports the feasibility of the Project are not included. The Work Plan tasks were 
not detailed adequately to insure the completeness of the Project. More detail regarding the size and 
equipment needed for the pump station would improve the understanding of the Work Plan; as it is left to 
the reviewer to assume that the design will incorporate the same or similar specifications of equipment for 
the permanent lift station as used currently with the temporary equipment. Conceptual sketches of the 
new lift station and a better map of the California Avenue Storm Drain Basin and Project area would have 
been helpful, as the maps provided were not legible.  The Work Plan does not mention any permits that 
may be required. Finally, the Work Plan states that the Project is the second phase of a larger project in the 
Project List section, and then states that it is a standalone project in the Integrated Elements section.  
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Budget 

The Budget includes detailed cost information for most of the items as described in Attachment 4 and 
costs seem reasonable, but there is a lack of supporting documentation for some of the tasks the Budget 
categories of Exhibit B. For example, there is no documentation nor an explanation for how the 
construction cost of $73,000 is estimated. Under other costs, there is a lump sum of $50,000 for PG&E 
work; however, there is no discussion in the Work Plan, Budget, or Schedule as to what this work entails 
and when it will occur. The labor tasks of the Budget are well laid out, and it appears to be reasonable for 
the scope of work, and is sufficiently supported with expected hours, billing rate, and overall cost.  

Schedule 

The Schedule is not entirely consistent with the Work Plan and Budget. The Work Plan does not include 
tasks to develop finances, contract closeout period, and Permits & Right of Way clearance, which are shown 
on the Schedule. The Schedule does not show the Tasks 1 and 7 (Administration and Construction 
Administration) as documented in the Work Plan.  The only milestones noted are for the grant award and 
grant completion. Also, it does not seem reasonable that the contract closeout period is the same length of 
time as the construction task.  

Monitoring, Assessment, and Performance Measures  

The criterion is less than fully addressed and the rationales are incomplete. The output indicators of success 
will be based on visual inspection of the streets subject to flooding and monitoring water levels in the basin.  
The targets should be easily met provided that the Project is sufficiently designed and engineered to draw 
down the basin within a reasonable timeframe during and after each rain event.  The application mentions 
an added benefit of using the excess storm flows for agricultural irrigation via the James Irrigation District 
Canal. The installation and use of a flow meter would be an appropriate measure to monitor the volume of 
water being discharged into the James Irrigation District Canal.   

Economic Analysis – Flood Damage Reduction (FDR) and Water Supply Benefits  

Average levels of FDR and Water Supply benefits can be realized through this proposal; however, the 
quality of the analysis is partially lacking and/or supporting documentation is partially unsubstantiated. The 
FDR analysis was largely based on assumptions or numbers stated with little or no documentation. The 
water supply benefits are based on the local irrigation district’s claimed value of irrigation water, which is 
not representative of water during a storm event; no evidence was presented to demonstrate that the 
water could be stored for later use during the irrigation season.   

Economic Analysis – Water Quality and Other Expected Benefits 

No water quality or other benefits are described in this proposal.   

Program Preferences 

The proposal demonstrates with a significant degree of certainty that a number of Program Preferences can 
be achieved by implementing the proposed project. Thorough documentation with breadth and magnitude 
is provided for the following Program Preferences: Regional Project, Practice of Integrated Flood 
Management, Address critical water supply or water quality needs of Disadvantged Communities, and 
ensuring Equitable Distribution of Benefits. 


